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ESTIMATE RUN 06/22/2017

ESTIMATE SUMMARY 10:39:01

CONTID: C20748         ESTIMATE NO: 0008 FINL 2005

PCN: 20748-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 MP 115.462 TO MP 125.850 PERCENT TIME:

PROJECT NO: STA392A-019                   

SH392 RESURFACING LUCERNE EAST

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,132,268.87 PARTICIPATING $ $ 4,478.74

AWARD PROJECT AMT: 5,714,510.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 85,717.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.89

WORK DAYS

WORK DAYS

100.00%

-0.02

4,478.74

4,478.74

90,196.40

$

$

$

$

6,132,268.89

0.00

6,132,268.89

0.00

6,132,268.89

0.00

0.00

6,132,268.89

0.00

AMOUNT DUE 6,132,268.89 90,196.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,196.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

89.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/04/2016

12/30/2016

12/30/2016

06/22/2017

01/28/2016

02/23/2016

03/23/2016

04/04/2016
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 2.000

0.000

202-00010  
 

3,627.402.000

0.00

2.000

EACH

1,813.70000

0006 Rem Str and Obstructions MCR 1.000

0.000

202-00000  
 

4,519.621.000

0.00

1.000

L S 

4,519.62000

0010 *Removal of Headwall 1.000

0.000

202-00015  
 

3,268.511.000

0.00

1.000

EACH

3,268.51000

0015 *Removal of Ditch Lining 7.000

0.000

202-00025  
 

2,451.407.000

0.00

7.000

LF  

350.20000

0020 *Removal of Pipe 131.000

0.000

202-00035  
 

10,245.51131.000

0.00

131.000

LF  

78.21000

0025 *Removal of Delineator 273.000

0.000

202-00090  
 

622.44273.000

0.00

273.000

EACH

2.28000

0030 Removal of Asphalt Mat 913.000

0.000

202-00220  
 

4,446.31913.000

0.00

913.000

SY  

4.87000

0035 *Removal of Asphalt Mat (Planing) 3,307.000

0.000

202-00240  
 

36,509.283,307.000

0.00

3,307.000

SY  

11.04000

0040 *Removal of Ground Sign 5.000

0.000

202-00810  
 

684.805.000

0.00

5.000

EACH

136.96000

0045 *Clean Culvert 20.000

0.000

202-04002  
 

32,725.8020.000

0.00

20.000

EACH

1,636.29000

0050 *Embankment Material (Complete In Place) 454.000

0.000

203-00060  
 

18,691.18454.000

0.00

454.000

CY  

41.17000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Proof Rolling 2.500

0.000

203-01100  
 

624.782.500

0.00

2.500

HOUR

249.91000

0060 Blading 8.000

0.000

203-01500  
 

1,762.408.000

0.00

8.000

HOUR

220.30000

0065 Potholing 4.000

0.000

203-01597  
 

1,341.004.000

0.00

4.000

HOUR

335.25000

0070 *Structure Excavation 49.000

0.000

206-00000  
 

2,974.3049.000

0.00

49.000

CY  

60.70000

0075 *Structure Backfill (Flow-Fill) 63.000

0.000

206-00065  
 

16,987.9563.000

0.00

63.000

CY  

269.65000

0080 *Erosion Log Type 1 (12 Inch) 331.000

0.000

208-00002  
 

1,353.79331.000

0.00

331.000

LF  

4.09000

0085 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.84000

0090 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,575.891.000

0.00

1.000

EACH

1,575.89000

0095 *Removal and Disposal of Sediment (Labor) 0.500

0.000

208-00103  
 

17.510.500

0.00

0.500

HOUR

35.02000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

70.04000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

96.54000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Reset Mailbox Structure (Type 1) 47.000

0.000

210-00011  
 

9,119.4147.000

0.00

47.000

EACH

194.03000

0115 *Reset Ground Sign 2.000

0.000

210-00810  
 

456.542.000

0.00

2.000

EACH

228.27000

0120 *Reset Fence 1,070.000

0.000

210-01000  
 

9,993.801,070.000

0.00

1,070.000

LF  

9.34000

0125 Adjust Manhole 1.000

0.000

210-04010  
 

1,168.731.000

0.00

1.000

EACH

1,168.73000

0130 *Seeding (Native) 0.500

0.000

212-00006  
 

7,003.950.500

0.00

0.500

ACRE

14,007.89000

0135 *Soil Conditioning 0.500

0.000

212-00032  
 

7,879.440.500

0.00

0.500

ACRE

15,758.88000

0136 Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

2,210.000.500

0.00

0.500

ACRE

4,420.00000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

68.000

0.000

216-00202  
 

257.7268.000

0.00

68.000

SY  

3.79000

0145 Aggregate Base Course (Class 6) 44.000

0.000

304-06007  
 

2,647.9244.000

0.00

44.000

CY  

60.18000

0150 Aggregate Base Course (Class 6) (Special) 6,065.000

0.000

304-06008  
 

247,573.306,065.000

0.00

6,065.000

CY  

40.82000

0155 *Aggregate Base Course (Special) 5,031.000

0.000

304-09000  
 

214,572.155,031.000

0.00

5,031.000

CY  

42.65000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

157,992.000

0.000

310-00610  
 

497,674.80157,992.000

0.00

157,992.000

SY  

3.15000

0165 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

8,109.000

0.000

310-00614  
 

53,924.858,109.000

0.00

8,109.000

SY  

6.65000

0170 Hot Mix Asphalt (Patching) (Asphalt) 17.900

0.000

403-00720  
 

3,132.5017.900

0.00

17.900

TON 

175.00000

0175 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 26,234.110

0.000

403-33741  
 

1,757,685.3726,234.110

0.00

26,234.110

TON 

67.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 21,965.290

0.000

403-34751  
 

1,625,431.4621,965.290

0.00

21,965.290

TON 

74.00000

0185 *Concrete Class E 6.000

0.000

601-04000  
 

5,850.006.000

0.00

6.000

CY  

975.00000

0190 *Reinforcing Steel (Epoxy Coated) 433.000

0.000

602-00020  
 

1,342.30433.000

0.00

433.000

LB  

3.10000

0195 *36 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01365  
 

6,560.0032.000

0.00

32.000

LF  

205.00000

0200 *24 Inch Corrugated Steel Pipe 5.000

0.000

603-10240  
 

410.005.000

0.00

5.000

LF  

82.00000

0205 *36 Inch Corrugated Steel Pipe 377.000

0.000

603-10360  
 

33,930.00377.000

0.00

377.000

LF  

90.00000

0210 *24 Inch Steel End Section 4.000

0.000

603-30024  
 

1,440.004.000

0.00

4.000

EACH

360.00000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *36 Inch Steel End Section 3.000

0.000

603-30036  
 

2,145.003.000

0.00

3.000

EACH

715.00000

0220 *60 Inch Steel End Section 0.000

0.000

603-30060  
 

0.000.000

0.00

0.000

EACH

2,600.00000

0225 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0230 *Delineator (Drivable Concrete Installation) (Type I) 319.000

0.000

612-00101  
 

35,090.00319.000

0.00

319.000

EACH

110.00000

0235 *Delineator (Drivable Concrete Installation) (Type III) 43.000

0.000

612-00103  
 

4,730.0043.000

0.00

43.000

EACH

110.00000

0240 *2 Inch Electrical Conduit (Jacked) 127.000

0.000

613-00201  
 

3,013.71127.000

0.00

127.000

LF  

23.73000

0245 *2 Inch Electrical Conduit (Plastic) 99.000

0.000

613-01200  
 

2,796.7599.000

0.00

99.000

LF  

28.25000

0250 *Pull Box (13"x24"x18") Deep 3.000

0.000

613-07050  
 

2,966.343.000

0.00

3.000

EACH

988.78000

0255 *Wiring 1.000

0.000

613-10000  
 

728.871.000

0.00

1.000

L S 

728.87000

0260 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

513.5418.000

0.00

18.000

SF  

28.53000

0265 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

1,027.202.000

0.00

2.000

EACH

513.60000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Flashing Beacon 2.000

0.000

614-80000  
 

8,475.242.000

0.00

2.000

EACH

4,237.62000

0275 *Construction Surveying 1.000

0.000

625-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0280 *Mobilization 1.000

0.000

626-00000  
 

260,615.001.000

0.00

1.000

L S 

260,615.00000

0285 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

15,821.001.000

0.00

1.000

L S 

15,821.00000

0290 *Epoxy Pavement Marking 621.000

0.000

627-00005  
 

51,387.75621.000

0.00

621.000

GAL 

82.75000

0295 *Pavement Marking Paint (Waterborne) 3,053.000

0.000

627-00011  
 

141,598.143,053.000

0.00

3,053.000

GAL 

46.38000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 112.000

0.000

627-30405  
 

2,058.56112.000

0.00

112.000

SF  

18.38000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

765.000

0.000

627-30410  
 

7,749.45765.000

0.00

765.000

SF  

10.13000

0310 *Survey Monument (Type 3A) 23.000

0.000

629-01031  
 

16,474.6723.000

0.00

23.000

EACH

716.29000

0315 *Flagging 7,472.500

0.000

630-00000  
 

191,893.807,472.500

0.00

7,472.500

HOUR

25.68000

0320 *Pilot Car Operation 893.500

0.000

630-00001  
 

48,945.93893.500

0.00

893.500

HOUR

54.78000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Traffic Control Inspection 57.000

0.000

630-00007  
 

5,204.6757.000

0.00

57.000

DAY 

91.31000

0330 *Traffic Control Management 98.000

0.000

630-00012  
 

109,054.4098.000

0.00

98.000

DAY 

1,112.80000

0335 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

57.07000

0340 *Flashing Beacon (Solar) 1.800

0.200

630-80002  
 

913.062.000

91.31

2.000

EACH

456.53000

0345 *Construction Traffic Sign (Panel Size A) 45.900

5.100

630-80341  
 

2,037.4551.000

203.75

51.000

EACH

39.95000

0350 *Construction Traffic Sign (Panel Size B) 99.000

11.000

630-80342  
 

8,787.90110.000

878.79

110.000

EACH

79.89000

0355 *Construction Traffic Sign (Special) 165.600

18.400

630-80344  
 

2,520.80184.000

252.08

184.000

SF  

13.70000

0360 *Vertical Panel 27.000

3.000

630-80350  
 

855.9030.000

85.59

30.000

EACH

28.53000

0365 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

15,522.124.000

1,552.21

4.000

EACH

3,880.53000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

684.801.000

68.48

1.000

EACH

684.80000

0375 *Drum Channelizing Device 36.000

4.000

630-80360  
 

1,598.0040.000

159.80

40.000

EACH

39.95000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Traffic Cone 193.500

21.500

630-80380  
 

1,595.30215.000

159.53

215.000

EACH

7.42000

0385 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

570.67000

0390 *Traffic Signal (Temporary) 0.900

0.100

630-86810  
 

10,272.001.000

1,027.20

1.000

EACH

10,272.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Roadway Smoothness Incentive 91,122.310

0.000

700-70018  
 

91,122.3191,122.310

0.00

91,122.310

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 167,641.950

0.000

700-70019  
 

167,641.95167,641.950

0.00

167,641.950

F A 

1.00000

0420 F/A On-The-Job Trainee 377.000

0.000

700-70021  
 

377.00377.000

0.00

377.000

HOUR

1.00000

0425 F/A Quality Incentive Payment 138,146.360

0.000

700-70025  
 

138,146.36138,146.360

0.00

138,146.360

F A 

1.00000

0426 F/A Pipe restocking MCR 861.820

0.000

700-70034  
 

861.82861.820

0.00

861.820

F A 

1.00000
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PCN: 20748-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA392A-019                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0427 F/A 72" Pipe Extension apprx Sta 309+ 21,831.050

0.000

700-70034  
 

21,831.0521,831.050

0.00

21,831.050

F A 

1.00000

0430 F/A Furnish & Install Electrical Service 1,636.720

0.000

700-70082  
 

1,636.721,636.720

0.00

1,636.720

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,077,488.674,478.746,077,488.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 *Field Office (Class 2) 1.000

0.000

620-00002  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,500.001.000

0.00

1.000

EACH

30,500.00000

0455 Sanitary Facility 2.000

0.000

620-00020  
 

6,780.202.000

0.00

2.000

EACH

3,390.10000

CAT 54,780.200.0054,780.20CURRENT AMT0400 $ $ $

$ 6,132,268.874,478.74$6,132,268.87$CURRENT AMTPROJECT TOTAL


